

EXHIBIT A – Modification to Agreement

Peter McGilvray
FDOT Project/Program Manager

June 6, 2012
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, Florida 32399-0450
Address

RE: Contract Number: BDF04
Request Number: 3

Vendor Number: F590965067002
Financial Number: 41506432809

Action Request: ☐ Personnel Approval ☐ Increased Compensation
☐ Overtime ☐ Relocation
☐ Travel ☐ Sub-Consultant
☐ Equipment Authorization ☒ Time Extension
☐ Increased Advance Pay

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services and complete the negotiations on the new Funding Agreement for the Southwest Florida Water Management District (SWFWMD), a time extension from October 1, 2012 through September 30, 2013 is requested. This extension will not require an increase in the funding amount of the Funding Agreement.

"I certify that to the best of my knowledge and belief, the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

[Signature] 6/21/12
ETAT Authorized Agency Signature/Date

Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: _____

"I certify that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

[Signature] 7/12/12
FDOT Authorized Signature/Date

[Signature] 7-9-12
FHWA Authorized Signature/Date

DISTRICT APPROVAL	INITIALS	DATE
LEGAL	<u>mm</u>	<u>6/8/12</u>
RISK MGMT	<u>NA</u>	
CONTRACTS	<u>EPAC</u>	<u>6/8/12</u>
BUREAU CHIEF	<u>gm</u>	<u>6/11/12</u>
DIRECTOR	<u>gm</u>	
GOVERNING BOARD	<u>NA EPAC</u>	<u>6/13/12</u>