

### EXHIBIT A – Modification to Agreement

Peter McGilvray  
FDOT Project/Program Manager

January 12, 2012  
Date

Florida Department of Transportation  
605 Suwannee Street, M.S. 37  
Tallahassee, Florida 32399-0450  
Address

RE: Contract Number: BDE82  
Request Number: 4

Vendor Number: F720564384089  
Financial Number: 41506432815

Action Request: ☐ Personnel Approval  
☐ Overtime  
☐ Travel  
☐ Equipment Authorization  
☐ Increased Advance Pay

☐ Increased Compensation  
☐ Relocation  
☐ Sub-Consultant  
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services for the US Forest Service (USFS), a time extension from August 8, 2012 through August 7, 2013 is requested. This extension will not require an increase in the funding amount of the USFS Funding Agreement.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

  
ETAT Authorized Agency Signature/Date

Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

  
FDOT Authorized Signature/Date

 2/7/12  
FHWA Authorized Signature/Date