

## **DISTRICT ETDM STATUS REPORTS THROUGH December 2005**

### District 1

#### **MPO/FIHS Coordination**

- Coordinated with Collier MPO on projects #6311 and #6371 (SR 29/82 Bypass) for project descriptions and purpose and need statements
- Took photos to support project descriptions for five projects; organized and created tag lines for the photos
- Coordinated with MPOs to estimate 2006 project screenings for CEMO
- Coordinated with Collier MPO to discuss details of #6311 and #6371 and to discuss LRTP development schedule, TIP priorities and other ETDM issues
- Coordinated with Polk TPO to discuss LRTP development schedule, TIP priorities and other ETDM issues
- Completed purpose and need statement for #6311 and release for FIHS Consistency Review
- Coordinated with District 1 FIHS Coordinator on ETDM /MPO activities

#### **ETAT Review and Coordination**

- Addressed final comments in Summary Report for #3204, #3752, #3866, #3869, and #5831
- Prepared Summary Report Recommendations for #6071, #6291, and #3860
- Coordinated with Collier MPO about Dispute Resolution Process and roles for #3752 (SR 29)
- Held meeting with SWFWMD to discuss coordination, review comments, and other ETDM process issues
- Conducted SCE evaluation for #6311

#### **D1 ETDM Team Coordination**

- Held strategy meetings with the D1 ETDM Team
- Initiated EST “clean-up” to verify authentic ETDM projects
- Updated ETDM project maps

#### **Native American Coordination**

- Reviewed and refined Native American Coordination Process
- Continued coordination with the Miccosukee Tribe

#### **Dispute Resolution**

- Initiated Dispute Resolution Process in coordination with the Collier MPO for ETDM Project #3752

### District 2

- Ran 14 projects through the planning screen

- Ran and 3 projects through the programming screen
- Determined which projects needed to be run given the new Safetee-Lu provisions
- Determined the schedule for running projects for 2006
- Planning the next ETAT meeting for April of 2006

### District 3

- Participated in and fielded questions regarding the 21 planning screen projects released for the Florida-Alabama TPO
- Coordinated with MPO/TPO offices on the release of projects for 2006

### District 4

- Three SR 710 projects released for Programming Screen.
- Planning Summary Reports finalized for 1 Broward MPO project.
- Continuing Project Development using ETDM Process on SR 70 (Okeechobee Road).
- Scope and negotiations completed for Flagler Memorial Bridge ETDM Project Development.
- Scope and negotiations completed for I-95 ETDM PD&E in Broward & Palm Beach Counties. (Oakland Park Blvd. to Glades Road)
- Continuing Project Development using ETDM Process for SR 811/Alternate A1A (SEIR). Advance Notification sent. This project is being managed by Palm Beach County with FDOT liaison.
- ETAT review completed on Little Blue Heron Bridge replacement project. Will proceed as a NMSA.
- Description and Purpose and Need for advanced SIS projects being entered into EST for ETAT review.
- Coordinating with the MPO's in Martin, St. Lucie and Indian River for LRTP updates.
- Conference call held with Indian River MPO to discuss ETDM screening for LRTP update.
- Waiting for COA approval on the SR 80/Southern Blvd. Bridge replacement.
- Entered Purpose & Need and Project Description for South Florida East Coast Corridor Transit Analysis (SFECCTA) for programming screen.
- Met with EPA ETAT representative to discuss upcoming projects.

### District 5

- Completing data collection and coordination efforts for four future Programming Screens:
  - US 192 from CR 532 to US 441 in Osceola Co. (PD&E in yr06/07)
  - John Young Pkwy. from Vine St. to Pleasant Hill Rd. in Osceola Co. (PD&E in yr06/07)

- Black Branch Creek in Flagler Co. (Design in yr06/07)
  - SR 40 through Marion, Lake, and Volusia Counties (PD&E has been initiated)
- Sent one Programming Screen Project to ETAT for Review:
  - Sharpes Ferry Bridge in Marion County
- Sent one Planning Screen Project to ETAT for Review:
  - Maitland Blvd. from Maitland Concourse to Maitland Ave.
- Met with new ETDM Coordinator and CLC for Lake-Sumter MPO (and their consultant) to give an introductory ETDM training and quick EST demo. Discussed plans for screening their LRTP.
- Met with new CLC for METROPLAN ORLANDO and gave an introductory training to ETDM and the EST prior to helping them send a Planning Screen project through for review.
- Gave ETDM presentations and introduced Planning Screen project at METROPLAN ORLANDO's four committee meetings: Citizen's Advisory Committee, Transportation Technical Committee, Municipal Advisory Committee, and the Bicycle and Pedestrian Advisory Committee. The latter (BPAC) gave the most feedback and is using the ETDM process to include their input for a countywide bike trail masterplan. Comments received were added during the ETAT review.
- Working on D5's third ETDM Newsletter to be sent out in early '06.
- Met with Production department managers to collaborate and re-educate about ETDM. Many of the department managers had concerns that ETDM would adversely affect their schedules and make it more difficult for them to meet the demands of the work program. We reviewed the key objectives of ETDM for a more efficient process and agreed to set up further meetings to discuss schedule and other concerns.
- Worked closely with the intergovernmental Coordination group during the gaming cycle and assessed the need for any new projects being screened through ETDM.
- Met with the Growth Management group to coordinate on developer-driven projects that are entering the Work Program outside of the usual process. Also evaluated TRIP projects and possible need for late environmental studies and ETDM coordination.
- Reviewing projects previously sent through ETDM screenings to determine the desirability of completing technical studies prior to the PD&E study.

## District 6

- Card Sound Road Programming Screen Project
  - Prepared and reviewed responses to ETAT comments and entered into the EST
  - Prepared preliminary summary report
  - In process of finalizing Programming Summary Report
- I-95 Programming Screen Project
  - Class of Action (COA) finalized

- Programming Summary Report published
- SW 107<sup>th</sup> Avenue Programming Screen Project
  - Made presentation for project launch to Citizen's Transportation Advisory Committee (CTAC), Transportation Aesthetics Review Committee (TARC) and the Bicycle Pedestrian Advisory Committee (BPAC) for the Miami-Dade MPO
  - Coordinated with the MPO for focused public outreach to gain input from the citizens in the project study area
  - Project released to ETAT for review on November 7, 2005
  - ETAT comments completed on December 22, 2005
  - Coordinated with MPO to conduct SCE evaluation for project (review and entry into EST in progress)
- Initiated preparation of Project Descriptions/Purpose and Need Statements for the following projects:
  - I-75 from Palmetto to Broward County Line (Programming Screen)
    - Held joint District 4 and District 6 project coordination teleconference on December 22, 2005
  - Okeechobee Road (Planning Screen)
  - I-395 (Programming Screen)
    - Documents in review by FDOT
  - Krome Avenue South (Programming Screen)
  - Miami Streetcar (Programming Screen – Transit Project)
    - Reviewing AN from City
- Conference calls and coordination with the Miami-Dade MPO regarding ETDM projects with emphasis on SW 107<sup>th</sup> Avenue Project
- Updated Project Schedule

## District 7

- Evaluated GIS data and developed Degree of Effects the following three FIHS projects (Hillsborough County) in the ETDM Planning Screen in preparation to finalize Planning Screen Summary Report in January:
  - ETDM #4131 – SR 60 from Valrico Road to Dover Road
  - ETDM #4148 – I-75 from SR 60 to I-4
  - ETDM #4263 – I-75 from SR 674 to Big Bend Road
- Evaluated GIS data and developed Degree of Effects for ETDM #6651 - SR 54 from Curley Road to Morris Bridge Road (Pasco County) in the ETDM Programming Screen in preparation to finalize Planning Screen Summary Report in January.
- Contacted each Metropolitan Planning Organization (MPO) to request a list of 2006 projects.
- Reviewed County Long Range Transportation Plans and met with FDOT FIHS coordinator to discuss upcoming FIHS projects.
- Submitted ETDM project for 2006 to Central Office.
- Participated in Beta Testing for the new version of EST.

- Held meeting with Hillsborough and Pasco Counties to facilitate online Project Manager's training session.
- Participated in CLC online training session.

### Turnpike Enterprise

- Submitted one project for GIS review
  - HEFT Widening SR 836 to the Turnpike Mainline
- Obtained access to the screening tool for two new users.