

2007 Estimated Project Release Schedule to ETAT

| Month 2007 | Region 1 | | | | | | | Region 2 | | | | | Region 3 | | | | | Region 4 | | | | State Totals |
|------------|------------|------|------------|------|------------|------|---------------|-----------|------|------------|------|---------------|------------|------|------------|------|---------------|----------|------|----------|---------------|--------------|
| | District 1 | | District 5 | | District 7 | | Region Totals | Distict 4 | | District 6 | | Region Totals | District 2 | | District 3 | | Region Totals | Turnpike | | DOT | Region Totals | |
| | Plan | Prog | Plan | Prog | Plan | Prog | | Plan | Prog | Plan | Prog | | Plan | Prog | Plan | Prog | | Plan | Prog | District | | |
| January | 0 | 2 | | | | | 2 | | 2 | | | 2 | 1 | 0 | 0 | 0 | 1 | | | | 0 | 5 |
| February | 1 | 3 | 1 | | 0 | 2 | 7 | | 2 | | 2 | 4 | 1 | 1 | 2 | 1 | 5 | | | | 0 | 16 |
| March | 3 | 1 | 1 | 1 | 0 | 2 | 8 | | 2 | | 2 | 4 | 4 | 0 | 2 | 0 | 6 | | 1 | D5 | 1 | 19 |
| April | 3 | 1 | 2 | | 2 | 0 | 8 | 2 | | 1 | | 3 | 0 | 0 | 2 | 2 | 4 | | | | 0 | 15 |
| May | 1 | 1 | 2 | | 1 | 1 | 6 | 2 | | | 1 | 3 | 0 | 2 | 2 | 4 | 8 | | | | 0 | 17 |
| June | 1 | 1 | 1 | 1 | | | 4 | | 2 | 1 | | 3 | 0 | 2 | 2 | 0 | 4 | | 1 | D4 | 1 | 12 |
| July | 1 | 1 | 2 | | | | 4 | | 2 | | 1 | 3 | 0 | 0 | 2 | 0 | 2 | | | | 0 | 9 |
| August | 1 | 1 | 2 | | | | 4 | | 2 | 1 | | 3 | 0 | 2 | 2 | 0 | 4 | 1 | | D5 | 1 | 12 |
| September | | | 2 | | | | 2 | 1 | | | 1 | 2 | 0 | 2 | 2 | 0 | 4 | 1 | | D6 | 1 | 9 |
| October | | | 2 | | | | 2 | 1 | | 1 | | 2 | 0 | 2 | 2 | 0 | 4 | | 1 | D5 | 1 | 9 |
| November | | | 1 | 1 | | | 2 | 1 | | | 1 | 2 | 0 | 2 | 2 | 0 | 4 | 1 | | D5 | 1 | 9 |
| December | | | 2 | | | | 2 | | | 1 | | 1 | 0 | 0 | 0 | 0 | 0 | | | | 0 | 3 |
| Totals | 11 | 11 | 18 | 3 | 3 | 5 | 51 | 7 | 12 | 5 | 8 | 32 | 6 | 13 | 20 | 7 | 46 | 3 | 3 | | 6 | 135 |

* this will be a work in progress, very little info known at this time
**The number of projects can flucuate based on additional information as it becomes available

| | |
|--|-----|
| Estimated Planning Screening Projects Total | 73 |
| Estimated Programming Screening Projects Total | 62 |
| Estimated Programming Screening Projects Total | 135 |