

2006 Estimated Project Release Schedule to ETAT

Month 2006	Region 1							Region 2					Region 3					Region 4			State Totals
	District 1		District 5		District 7		Region Totals	District 4		District 6		Region Totals	District 2		District 3		Region Totals	Turnpike***		Region Totals	
	Plan	Prog	Plan	Prog	Plan	Prog		Plan	Prog	Plan	Prog		Plan	Prog	Plan	Prog		Plan	Prog		
January	0	0	0	1	0	0	1	0	2	0	0	2	2	2	0	0	4	0	0	0	7
February	2	2	1	2	1	0	8	1	1	0	1	3	0	2	0	0	2	0	0	0	13
March	2	2	1	2	1	0	8	0	1	0	0	1	0	3	10	0	13	3	0	3	25
April	2	2	1	2	0	1	8	0	1	0	0	1	3	0	11	0	14	0	0	0	23
May	2	2	0	2	0	1	7	0	1	0	0	1	0	2	11	0	13	0	0	0	21
June	2	2	1	1	0	0	6	0	0	0	0	0	0	0	10	0	10	0	0	0	16
July	2	0	1	1	0	0	4	0	1	0	0	1	0	0	0	0	0	0	0	0	5
August	2	0	1	0	0	0	3	1	1	0	1	3	0	0	0	0	0	0	0	0	6
September	2	0	1	0	0	0	3	1	0	1	0	2	0	0	0	0	0	0	0	0	5
October	2	0	1	0	0	0	3	1	0	1	0	2	0	0	0	0	0	0	0	0	5
November	0	0	1	0	0	0	1	1	0	1	0	2	0	0	0	0	0	0	0	0	3
December	0	0	1	0	0	0	1	1	0	1	0	2	0	0	0	0	0	0	0	0	3
Totals	18	10	10	11	2	2	53	6	8	4	2	20	5	9	42	0	56	3	0	3	132
	Total	28	Total	21	Total	4		Total	14	Total	6		Total	14	Total	42		Total	3		

Total Number Statewide 132

* Several MPOs are adopting their plans in Dec 05

**The number of projects can flucuate based on additional information as it becomes available

***Turnpike Projects are released within the geographic district where the proposed project resides - but is managed by the turnpike ETDM Coordinator

Estimated Planning Screening Projects Total 90

Estimated Programming Screening Projects Total 42