

ORIGINAL

SFWMD Contract # 4600000680-A04

EXHIBIT A – Modification to Agreement

Peter McGilvray
FDOT Project/Program Manager

January 16, 2014
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, Florida 32399-0450
Address

RE: Contract Number: BDH 68
Request Number: 4

Vendor Number: F596015290054
Financial Number: 41506422808/41506432808

Action Request: ☐ Personnel Approval
☐ Overtime
☐ Travel
☐ Equipment Authorization
☐ Increased Advance Pay

☐ Increased Compensation
☐ Relocation
☐ Sub-Consultant
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services for the South Florida Water Management District (SFWMD), a time extension from May 15, 2014 through May 14, 2015 is requested. This is a "no-cost" extension; therefore, no additional funds are necessary to support the services performed under this SFWMD Funding Agreement modification.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."


ETAT Authorized Agency Signature/Date


Department Action


☒ APPROVED


☐ DISAPPROVE


Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."


FDOT Authorized Signature/Date


SFWMD Procurement Approval


FHWA Authorized Signature/Date


Dorothy Bradshaw, Procurement Bureau Chief