

### EXHIBIT A – Modification to Agreement

Peter McGilvray  
FDOT Project/Program Manager

March 28, 2011  
Date

Florida Department of Transportation  
605 Suwannee Street, M.S. 37  
Tallahassee, Florida 32399-0450  
Address

RE: Contract Number: BDF04  
Request Number: 2

Vendor Number: F590965067002  
Financial Number: 41506432809

Action Request: ☐ Personnel Approval  
☐ Overtime  
☐ Travel  
☐ Equipment Authorization  
☐ Increased Advance Pay

☐ Increased Compensation  
☐ Relocation  
☐ Sub-Consultant  
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services and complete the negotiations on the new Funding Agreement for the Southwest Water Management District (SWWMD), a time extension from October 1, 2011 through September 30, 2012 is requested. This extension will not require an increase in the funding amount of the Funding Agreement.


"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."

 5-10-2011  
ETAT Authorized Agency Signature/Date

Department Action ☒ APPROVED ☐ DISAPPROVE

Remarks: \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."

 05-24-11  
FDOT Authorized Signature/Date

 5-23-11  
FHWA Authorized Signature/Date

| DISTRICT APPROVAL | INITIALS  | DATE            |
|-------------------|-----------|-----------------|
| LEGAL             | <u>nm</u> | <u>4/15/11</u>  |
| RISK MGMT         | <u>nm</u> |                 |
| CONTRACTS         | <u>nm</u> | <u>04/15/11</u> |
| SP/DEPT DIR       | <u>nm</u> | <u>05/03/11</u> |
| DEPUTY EXEC DIR   | <u>nm</u> | <u>5/10/11</u>  |
| GOVERNING BOARD   | <u>nm</u> | <u>5/10/11</u>  |