

EXHIBIT A – Modification to Agreement

Peter McGilvray
FDOT Project/Program Manager

July 7, 2014
Date

Florida Department of Transportation
605 Suwannee Street, M.S. 37
Tallahassee, Florida 32399-0450
Address

RE: Contract Number: BDE82
Request Number: 6

Vendor Number: F720564384089
Financial Number: 41506432815


Action Request: ☐ Personnel Approval
☐ Overtime
☐ Travel
☐ Equipment Authorization
☐ Increased Advance Pay

☐ Increased Compensation
☐ Relocation
☐ Sub-Consultant
☒ Time Extension

Approval of the above is requested. The following is justification/explanation of the requested action:

In order to maintain services for the US Forest Service (USFS), a time extension from August 8, 2014 through August 7, 2015 is requested. This is a "no-cost" extension; therefore, no additional funds are necessary to support the service performed under the USFS Funding Agreement Modification.

"I certify that the above requested action is necessary for the operation of this project and is in compliance with the terms of the project agreement."


ETAT Authorized Agency Signature/Date


Department Action

☒ APPROVED

☐ DISAPPROVE

Remarks: _____

"I certify to that to the best of my knowledge and belief, the above requested action is not in violation of the terms of the project agreement and is necessary for the operation of this project."


FDOT Authorized Signature/Date

FORM MKB1
MGR SEMO
8/4/14

 8-1-14
FHWA Authorized Signature/Date